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SMD FY13-FY14  

Site Reviews 

Site Review (SR)  Completed SR 

Potential SR Potential Kick Off Activity Placeholder 

Kick Off Activity 

Review Plan Completed Review Plan 

Special Review/Activity 

Planning Meeting Potential Planning Meeting 

Completed Planning Meeting Completed Off Activity 

SMD

Program/Project Q1 Jan Feb Mar Apr May Jun Jul Aug Sep Q1 Q2 Q3 Q4

Earth Systematic Missions Program (ESMP)       PIR

     GPM ORR

     ICESat-2        CDR     SIR

     SMAP ORR

     Surface Water Ocean Topography (SWOT) PR             SRR/ MDR

   Grace Follow On PDR CDR SIR

Earth System Science Pathfinder (ESSP)     PIR

  OCO-2        ORR

Discovery PIR On hold pending reorganization Decision

InSight            PDR (Step 2) CDR    SIR

New Frontiers PIR On hold pending reorganization Decision

OSIRIS-REx CDR     SIR

Radioisotope Power Systems (RPS)

Mars Exploration Program (MEP) PIR PIR

Mars 2020 MCR (2) SRR      PDR

Explorers    PIR

Solar Terrestrial Probes (STP)    PIR

MMS     ORR

Living With a Star (LWS)    PIR

SPP         PDR CDR

Exoplanet PIR deferred until a project is in Formulation

Cosmic Origins (COR) PIR deferred until a project is in Formulation

Stratospheric Observatory for Infrared Astronomy (SOFIA)    PIR

Physics of the Cosmos (PCOS) PIR deferred until a project is in Formulation

James Webb Space Telescope (JWST)                            S/C CDR* LBR**    PA

Joint Polar Satellite System (JPSS)    PIR

JPSS-1           CDR     SIR

Reimbursables Program    PIR

Polar Free Flyer SRR/SDR   On hold PDR

*Spacecraft CDR with SRB participation

**Look Back Review (LBR) with SRB participation
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HEOMD FY13-FY14  

Site Reviews 

Site Review (SR)  Completed SR 

Potential SR Potential Kick Off Activity Placeholder 

Kick Off Activity 

Review Plan Completed Review Plan 

Special Review/Activity 

Planning Meeting Potential Planning Meeting 

Completed Planning Meeting Completed Off Activity 

HEOMD

Program/Project Q1 Jan Feb Mar Apr May Jun Jul Aug Sep Q1 Q2 Q3 Q4

Space Communications and Navigation (SCaN)

TDRS L ORR

TDRS M     SIR

SGSS            CDR (Part 2)     SIR

International Space Station (ISS)     PIR

Launch Services Program (LSP) PIR

Exploration Systems Development (ESD) Division Cross 

Program Integration
DS*

ORION/Multi-Purpose Crew Vehicle (MPCV) Delta PDR EM-1 CDR

Space Launch System (SLS)        CDR

Ground Systems Development and Operations (GSDO)
    

  PDR                CDR

Commercial Crew Program (CCP) TBD

Human Research Program (HRP)    PIR

*DS = Design to Sync

Space Technology Mission Directorate (STMD)

Program/Project Q1 Jan Feb Mar Apr May Jun Jul Aug Sep Q1 Q1 Q1 Q1

STMD Portfolio
           PIR
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